RESOLUTION NO. 87-82

BLUE RIDGE SEWER IMPROVEMENT DISTRICT
ASSESSMENT AREA 1B

RESOLUTION OF COMPLETION OF COLLECTOR SEWER SYSTEM IN ASSESSMENT AREA 1B

WHEREAS, a proceeding has been had and taken to cause the development of collector sewers within Assessment Area 1B; and

WHEREAS, the Superintendent of Streets has executed a Certificate of Completion; and

WHEREAS, notice has been given to all property owners of the completion of the project; and

WHEREAS, on August 24, 1982, a public hearing was held by this Board concerning the question of whether or not the work has been completed; and

WHEREAS, a Deed of the Sewer System to the Pinetop-Lakeside Sanitary District has been duly executed;

WHEREAS, the Board finds that the construction of all authorized improvements is complete.

THEREFORE BE IT RESOLVED:

The Board of Directors of the Blue Ridge Sewer Improvement District hereby accepts and approves the collector sewer project herein above described as being fully completed.

DATED this 16 day of November, 1982.

Peter Shumway

Willard Gattery

Johnny L. Butler

RESOLUTION NO. 87-82

BLUE RIDGE SEWER IMPROVEMENT DISTRICT
ASSESSMENT AREA 1B

RESOLUTION OF COMPLETION OF COLLECTOR SEWER SYSTEM IN ASSESSMENT AREA 1B

WHEREAS, a proceeding has been had and taken to cause the development of collector sewers within Assessment Area 1B; and

WHEREAS, the Superintendent of Streets has executed a Certificate of Completion; and

WHEREAS, notice has been given to all property owners of the completion of the project; and

WHEREAS, on August 24, 1982, a public hearing was held by this Board concerning the question of whether or not the work has been completed; and

WHEREAS, a Deed of the Sewer System to the Pinetop-Lakeside Sanitary District has been duly executed;

WHEREAS, the Board finds that the construction of all authorized improvements is complete.

THEREFORE BE IT RESOLVED:

The Board of Directors of the Blue Ridge Sewer Improvement District hereby accepts and approves the collector sewer project herein above described as being fully completed.

DATED this 16 day of November, 1982.

Bob Shumway

Johnny L. Butler

Willard Guttery